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Annual Project Performance Report 
 
1. State:  Idaho  
 
Grant number:  F-76-D-19 
 
Grant name: Fishing Access  
 
Project number and name: 8 – Statewide Administration 
 
2. Report Period:  July 1, 2002 to June 30, 2003 
 
Report due date: August 31, 2003           
 
3. Location of work: Statewide, 1st and 2nd Congressional Districts 
 
4. Costs:  Please identify sources of federal funds and match and indicate amounts budgeted 
and spent for each.    Indicate if match is in-kind.   Indicate in table whether costs are “Actual” or 
“Estimated” 

 

Source Budgeted Actual  
    Federal :x DJ 58,749 51,437 
    State:  License 11,748 9,428 
    Other: Panhandle Trout Un.; 
Rotary Club; Id. F&W Found. 

6,000 5,883 

 City of Payette      1,833 1,833 
_______________________   
Total Federal 58,749 51,437 
Total match 19,581 17,144 
Total project: 78,330 68,581 

 
5.  Objectives: 
 
SUBPROJECT 1 – Operations and Maintenance 
 
Objective 1. Assist regions with funding as needed to complete operations and maintenance 
projects; administer statewide program; produce informational signs and brochures. 

 1  



SUBPROJECT 2 – Site Renovations 
Objective 1. Allocate funds to regions to complete prioritized list of renovation projects. 
 
SUBPROJECT 3 – New Developments 
No new developments planned this year. 
 
6.  If the work in this grant was part of a larger undertaking with other components and 
funding, present a brief overview of the larger activity and the role of this project.    N/A 
     
7. Describe how the objectives were met. 
 
SUBPROJECT 1 - Operations and Maintenance 
Objective 1.  Funds were provided to regions to meet operations and maintenance goals; FA 
and other required reports were completed; statewide access brochure was updated; statewide 
and FA meetings were attended. 
          Cost: $2,100 
 
SUBPROJECT 2 - Site Renovations 
Objective 1.  Funds were allocated to regions to complete priority fishing access projects 
statewide.  Completed renovation projects are reported in individual regional project statements. 
 
             
          Cost: $34,992 
 
SUBPROJECT 3 - New Developments 

1. Objective 1.  The Steamboat Ponds development project was completed and is reported 
on in the R1 performance report.  No land acquisitions were completed. 

          Cost: $23,534 
 
8. Discuss differences between work anticipated in grant proposal and grant agreement, 
and that actually carried out with Federal Aid grant funds. All site renovation work is 
described in the individual regional performance reports.  New projects were added at 
Steamboat Ponds and Payette River Greenway when non-license matching funds were 
acquired. 
 
9.  List any publications or in-house reports resulting from this work.  A revision of the 
Department Access Guide was begun.  It will be completed and printed in FY04. 
 
 
Name, title, phone number, and e-mail address of person compiling this report: 
 
Project Leader: Tom Parker, Statewide Boating and Fishing Access Coordinator, 

tparker@idfg.state.id.us 
 
 
_____________________________________________________________________________ 
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Annual Project Performance Report 
 
1. State: Idaho 
 
Grant number: F-76-D-18 
 
Grant name: Fishing Access 
 
Project number and name: 1 – Panhandle Region 
 
2. Report Period: July 1, 2002 to June 30, 2003 
 
Report due date: August 31, 2003              
 
3. Location of work: All work was accomplished in Boundary, Bonner, Kootenai, Shoshone, 
and Benewah counties.  The Panhandle Region is located in the 1st Congressional District.  
 
4. Costs:  Please identify sources of federal funds and match and indicate amounts budgeted 
and spent for each.    Indicate if match is in-kind.   Indicate in table whether costs are “Actual” or 
“Estimated” 

 

Source Budgeted Actual X or  Estimated____ 
    Federal :DJ   35,876   32,041 
    State:  License   11,959   10,680 
    Other:________________   
           __________________   
_______________________   
Total Federal   35,876   32,041 
Total match   11,959   10,680 
Total project:   47,835   42,721 

5.  Objectives:  
 
SUBPROJECT 1 – Operations and Maintenance 
 
Objective 1. Annual repairs and upkeep including cleaning toilets, removal of refuse, pumping 
toilet vaults, replacement of damaged facilities such as toilets, signs, and parking barriers; 
rebuild fishing docks; paint facilities; and other repairs deemed necessary.  Monitor public use. 
Nineteen fishing access sites on the attached table will be maintained in the Panhandle Region. 
   

 
Objective 2. Establish low maintenance, vandalism resistance site signs. 
 
Objective 3. Improve directional signage. 
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SUBPROJECT 2 – Site Renovations  
 
Obj.     Access Site              County            Renovation Planned....................Est. Cost 
 
1. Jewel Lake  Bonner  Replace vandalized docks  $19,000* 
 
2. Dawson Lake  Boundary Remove an old restroom and  $28,000* 
      replace 
 
      Estimated Cost   $47,000* 
*Renovation projects funded by the state fishing  access budget 
 
SUBPROJECT 3 – New Developments 
 
1. Steamboat Ponds Shoshone Develop parking, access  $24,000* 
 
*Development funded by the state fishing access budget 
 
6.  If the work in this grant was part of a larger undertaking with other components and 
funding, present a brief overview of the larger activity and the role of this project.    N/A  
 
7. Describe how the objectives were met.  
 
SUBPROJECT 1 – Operations and Maintenance 
 
Objective 1.  Annual repairs and maintenance were accomplished on all of the facilities 
identified in the attached table.  Ongoing activities include spraying noxious weeds, maintaining 
parking surfaces, replacing existing signage, removing refuse, maintaining outhouses, and 
repairing fishing docks/dock approach ramps. 
 
       Cost   $23,471 
 
Objective 2.  Replacement signs designed to provide users with relevant site specific 
information were installed on 11 fishing access sites. 
 

 Cost   $11,000 
 
Objective 3.  New and replacement directional signs designed to guide recreations to developed 
facilities were installed on 11 fishing access sites.        

 
 Cost   $  8,250 
 
Total Cost  $42,721 
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SUBPROJECT 2 – Site Renovations 
 
Objective 1. Fishing docks were replaced at Jewel Lake. 
 
       Cost   $27,496* 
Objective 2. Restroom replacement at Dawson Lake 
      Not accomplished 
 
* - Project completed using fishing access funds allocated to the statewide budget. 
 
SUBPROJECT 3 – New Developments 
 
Objective 1. Construct a new fishing access site at Steamboat ponds.  A parking lot was 

developed.  Vehicle control barriers were installed.  Signage was established.  Access 
for the mobility impaired was improved.  A property line was located and marked. 

 
      Total Cost   $23,534* 
 
* - Project completed using fishing access funds allocated to the statewide budget. 
 
 
      
8. Discuss differences between work anticipated in grant proposal and grant agreement, 
and that actually carried out with Federal Aid grant funds. The required state match was not 
available to install a precast cement outhouse at Dawson Lake as proposed.  The Steamboat 
Pond property was acquired by the Department during the reporting period.  Private donations 
generated the state funds required to obtain a federal match on the property and as a result, 
significant development occurred. 
 
9.  List any publications or in-house reports resulting from this work.   N/A 
 
Name, title, phone number, and e-mail address of person compiling this report: 
 
Project Leader:  Bryan Helmich, Regional Wildlife Habitat Manager, bhelmich@idfg.state.id.us 
 
_____________________________________________________________________________
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    PANHANDLE 

REGION   
  

    FISHING ACCESS 
SITES 

  

NO. SITE 
CODE 

SITE NAME WATER BODY COUNTY LOCATION 

1 101 Moyie River Moyie River Boundary T. 63 N., R. 2 E., Sec. 23
      
2 102 Dawson Lake Dawson Lake Boundary T. 63 N., R. 2 E., Sec. 29
      
3 103 Bonner Lake  Bonner Lake Boundary T. 62 N., R. 3 E., Sec. 18
      
4 106 Chase Lake Chase Lake Bonner T. 59 N., R. 4 W., Sec. 22
      
5 108 Sunnyside Park Pend Oreille Lake Bonner T. 57 N., R. 1 E., Sec. 18

      
6 110 Freeman Lake Freeman Lake Bonner T. 56 N., R. 6 W., Sec. 12
      
7 111 Shepherd Lake Shepherd Lake Bonner T. 56 N., R. 2 W., Sec. 23
      
8 112 Mirror Lake Mirror Lake Bonner T. 56 N., R. 2 W., Sec. 25
      
9 118 Jewel Lake Jewel Lake Bonner T. 55 N., R. 3 W., Sec. 4
      
10 119 Kelso Lake Kelso Lake Bonner T. 54 N., T. 3 W., Sec. 21
      
11 120 Granite Lake Granite Lake Bonner T. 54 N., R. 3 W., Sec. 27
      
12 143 Denton Slough Pend Oreille Lake Bonner T. 56 N., R. 2 E., Sec. 7
      
13 142 Maiden Rock Spirit Lake Kootenai T. 53 N., R. 4 W., Sec. 17
      
14 135 Blackrock 

Slough 
Coeur d' Alene River Kootenai T. 48 N., R. 1 W., Sec. 5

      
15 129 Coeur d' Alene 

River  
Coeur d' Alene River Kootenai T. 45 N., R. 1 W., Sec. 4

      
16 122 Farragut Park Pend Oreille Lake Kootenai T. 53 N., R. 2 W., Sec. 3
      
17 139 Lotus Crossing St. Maries River Benewah T. 45 N., R. 2 W., Sec. 9
      
18 140 St. Maries WMA St. Maries River Benewah T. 45 N., R. 2 W., Sec. 23
      
19 141 Steamboat 

Ponds 
Steamboat Ponds Shoshone   T. 50 N., R 2 E., Sec. 24 
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Annual Project Performance Report 
   
 
1. State:   Idaho 
 
Grant number:   F-76-D-19 
 
Grant name:   Fishing Access 
 
Project number and name:   2 – Clearwater Region 
 
2. Report Period:  July 1, 2002 to June 30, 2003 
 
Report due date:   August 31, 2003      
 
3. Location of work:   All work was accomplished in Clearwater, Idaho, Latah, Lewis and Nez 
Perce counties in the Clearwater Region administrative area.  The Clearwater Region is located 
in Idaho’s 1st Congressional District. 
 
4. Costs:   

 

Source Budgeted Actual  
    Federal :  DJ 39,465 45,015 
    State:   License 13,155 15,005 
    Other:     
                    
                    
Total Federal 39,465 45,015 
Total match 13,155 15,005 
Total project: 52,620 60,020 

 
5. Objectives: 

 
SUBPROJECT 1 – OPERATIONS AND MAINTENANCE 
 
Objective 1 – Annual repairs and upkeep including cleaning and sanitizing restrooms, pickup 
and removal of refuse, pumping restroom vaults, replacement of damaged facilities such as rest 
rooms, fishing piers, signs, parking barriers, repainting facilities and other repairs deemed 
necessary.  Monitoring of public use.  Payments for leased sites.  Twenty-seven fishing access 
sites listed on the following table were maintained in the Clearwater Region. 
 
SUBPROJECT 2 – SITE RENOVATIONS 
 
None planned 
 
SUBPROJECT 3 – NEW DEVELOPMENTS 
 
None planned 
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6.  If the work in this grant was part of a larger undertaking with other components and 
funding, present a brief overview of the larger activity and the role of this project.   
           N/A 
     
7. Describe how the objectives were met.  
 
SUBPROJECT 1 – OPERATIONS AND MAINTENANCE  
 
Objective 1.   Annual repairs and maintenance were accomplished on the fishing access sites 
listed below:  
 

  

  FISHING ACCESS 
SITES 

  
NO. SITE 

CODE 
SITE NAME WATER BODY COUNTY LOCATION 

      
1 201 Spring Valley  Spring Valley 

Reservoir 
Latah T40N, R3W, Sec. 19 

      
2 227 Moose Creek  Moose Creek 

Reservoir 
Latah T41N, R1W, Sec. 26 

      
3 249 Blue Lagoons Blue Lagoon Ponds Latah T41N, R1W, Sec. 21 
      
4 202 Elk Creek Reservoir Elk Creek Reservoir Clearwater T40N, R2E, Sec. 26 

      
5 244 Ahsahka Bridge North Fork Clearwater 

River 
Clearwater T37N, R1E, Sec.34 

      
6 217 Mann Lake Mann Lake  Nez Perce T35N, R4W, Sec. 16 
      
7 226 Myrtle Beach Clearwater River Nez Perce  T36N, R3W, Sec. 4 
      
8 246 Hatwai Creek Clearwater River Nez Perce T36N, R4W, Sec. 19 
      
9 247 Arrow Bridge Clearwater River Nez Perce T36N, R4W, Sec. 13 
      
10 248 Potlatch Creek Clearwater River Nez Perce T36N, R4W, Sec. 7 
      
11 230 Red River WMA Red River Idaho T28N, R9E, Sec. 18 
      
12 231 Rapid River Little Salmon River Idaho  T24N, R1E, Sec. 32 
      
13 232 Rattlesnake Little Salmon River Idaho T22N, R1E, Sec. 9 
      
14 233 Pinehurst Little Salmon River Idaho T22N, R1E, Sec. 9 
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15 234 Fall Creek Little Salmon River Idaho T22N, R1E, Sec. 22 
      
16 235 Trail Creek  Little Salmon River Idaho T22N, R1E, Sec. 2 
      
17 236 Hazzard Creek  Little Salmon River  Idaho T21N, R1E, Sec. 11 
      
18 237 Walter’s/Gill’s   Little Salmon River Idaho T24N, R1E, Sec. 28 
      
19 239 Boulder Hole Little Salmon River Idaho T22N, R1E, Sec. 34 
      
20 N/A Mile Post 190 Little Salmon River Idaho T24N, R1E, Sec. 5 
      
21 N/A Miles Post 191 Little Salmon River Idaho T24N, R1E, Sec. 33 
      
22 N/A Mile Post 192 Little Salmon River Idaho  T24N, R1E, Sec. 33 
      
23 250 Karolyn’s Pond Red River Idaho T27N, R9E, Sec. 4 
      
24 251 Fenn Pond Selway River Idaho T32N, R7e, Sec. 23- 
      
25 221 Winchester Lake Winchester Lake Lewis T34N, R2W, Sec. 31 
      
26 N/A Long Gulch Salmon River Idaho T26N, R1E, Sec. 1 
      
27 N/A Clearwater Hatchery Clearwater River Clearwater T37N, R1E, Sec. 33 
 
          Total Cost - $17,418 
 
SUBPROJECT 3 – NEW DEVELOPMENTS 
 
Objective Site  County   New Development  Actual  
            Cost 
 
Unplanned Clearwater  Clearwater  Developed new access 
  Hatchery 
    
Access to the main Clearwater River just below the confluence with the North Fork thru private 
land was lost when the owners decided to deny use that had been allowed for many years when 
Potlatch Corporation leased the property for decking logs.  Access was restored by grading and 
graveling the road right of way along the railroad tracks and constructing a double fence thru the 
Clearwater hatchery.   No DJ funds were used 
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8. Discuss differences between work anticipated in grant proposal and grant agreement, 
and that actually carried out with Federal Aid grant funds.   
 

Maintenance costs exceeded budgeted amount.  Increases in visitor days use with the 
advent of high numbers of Chinook salmon and steelhead returning  necessitated higher level of 
service visits to maintain facilities in acceptable condition.   
 
9.  List any publications or in-house reports resulting from this work.   
 

 N/A 
 
Name, title, phone number, and e-mail address of person compiling this report: 
 

Project Leader – Gary R. Sam McNeill, Regional Wildlife Habitat Manager, 
smcneill@idfg.state.id.us  

 
 
 
_____________________________________________________________________________ 
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Annual Project Performance Report 
   
 
1. State: Idaho 
 
Grant number: F-76-D-19 
 
Grant name: Fishing Access 
 
Project number and name: 3 – Southwest Region 
 
2. Report Period: July 1, 2002 to June 30, 2003 
 
Report due date: August 31, 2003              
 
3. Location of work: All work was accomplished in Washington, Valley, Payette, Gem, Boise, 
Canyon, Ada and Owyhee counties in the Southwest administrative region.  The following table 
identifies by county all fishing access sites being maintained, renovated or developed in this 
project.  The Southwest Region is partly in Idaho’s 1st Congressional District (west side) and 
partly in the 2nd Congressional District (east side). 
 
4. Costs:  Please identify sources of federal funds and match and indicate amounts budgeted 
and spent for each.    Indicate if match is in-kind.   Indicate in table whether costs are “Actual” or 
“Estimated” 

 

Source Budgeted Actual  
    Federal :DJ 84,500 79,552 
    State:  License 28,167 26,518 
    Other: (none)   
Total Federal 84,500 79,552 
Total match 28,167 26,518 
Total project: 112,667 106,070 

 
5.  Objectives:  
 
SUBPROJECT 1 – Operations and Maintenance 
 
Objective 1.    Annual repairs and upkeep including cleaning toilets, controlling weeds, removal 
of refuse, pumping toilet vaults, replacement of damaged facilities such as toilets, concrete boat 
ramps, signs, and parking barriers; rebuild docks; paint facilities; and other repairs deemed 
necessary.  Monitor public use. Forty-three fishing access sites on attached table (see 
7.SUBPROJECT 1.Objective 1., below) will be maintained in the Southwest Region.  
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SUBPROJECT 2 – Site Renovations  
 
None Planed 
 
SUBPROJECT 3 – New Developments 
 
Objective 1. Cooperate with the City of Payette to develop a disabled person’s fishing pier on 
the Payette River Greenway. 
 
6.  If the work in this grant was part of a larger undertaking with other components and 
funding, present a brief overview of the larger activity and the role of this project.    N/A  
 
7. Describe how the objectives were met.  
 
SUBPROJECT 1 – Operations and Maintenance 
 
Objective 1.   Annual repairs and upkeep including cleaning toilets, controlling weeds, removal 
of refuse, pumping toilet vaults, replacement of damaged facilities such as toilets, concrete boat 
ramps, signs, and parking barriers; rebuild docks; paint facilities; and other repairs deemed 
necessary.  Monitor public use. Forty-three fishing access sites on attached Table were 
maintained in the Southwest Region. 
 

Cost   $87,085. 
 
  

  
  SOUTHWEST REGION 

  

  

  FISHING ACCESS 
SITES 

  
NO. SITE 

CODE 
SITE NAME WATER BODY COUNTY LOCATION 

1 311 Brownlee Creek Brownlee Reservoir Washington T 17 N, R 4 W, Sec 22 
      
2 317 Weiser Bass Pond Weiser Bass Pond Washington T 11 N, R 6 W, Sec 35 
      
3 314 Herrick Reservoir Herrick Reservoir Valley T 12 N, R 4 E, Sec 16 
      
4 315 Tripod Reservoir Tripod Reservoir Valley T 11 N, R 3 E, Sec 16 
      
5 316 Smith's Ferry NF Payette River Valley T 11 N R 3 E, Sec 23 

      
6 395 Scout Pond Little Payette Lake Valley T 18 N, R 4 E, Sec 6 
      
7 321 Solterbeck Payette River Payette T 9 N, R 5 W, Sec 32 
      
8 322 Birding Island West Payette River Payette T 8 N, R 4 W, Sec 19 
      
9 323 Payette River WMA Payette River Payette T 6 N, R 2 W, Sec 10 
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10 325 Birding Island North Payette River Payette T 8 N, R 4 W, Sec 20 
      
11 326 Vickery Payette River Payette T 7 N, R 3 W, Sec 16 
      
12 397 Greenway Pond Payette River Payette T 9 N, R 5 W, Sec 28 
      
13 327 Airport Pond Airport Pond Gem T 6 N, R 2 W, Sec 14 
      
14 228 Emmett Payette River Gem T 6 N, R 1 W, Sec 6 
      
15 329 Star Lane Pond Star Lane Pond Gem T 6 N, R 2 W, Sec 22 
      
16 330 Plaza Road Bridge Payette River Gem T 7 N, R 1 w, Sec 27 
      
17 338 Montour Payette River Gem T 7 N, R 1 E, Sec 22 
      
18 336 Alder Creek SF Payette River Boise T 9 N, R 4 E, Sec 35 
      
19 396 Lowman Pond Lowman Pond Boise T 9 N, R 9 E, Sec 17 
      
20 343 Martin Boise River Canyon T 6 N, R 6 W, Sec 35 
      
21 344 Takatori Boise River Canyon T 5 N, R 6 W, Sec 1 
      
22 345 Immigration Boise River Canyon T 5 N, R 5 W, Sec 8 
      
23 347 Dixie Boise River Canyon T 5 N, R 5 W, Sec 25 
      
24 348 Caldwell Pond Caldwell Pond Canyon T 4 N, R 3 W, Sec 16 
      
25 349 Airport Boise River Canyon T 4  N, R 3 W, Sec 12 
      
26 350 Midland Road Boise River Canyon T 4 N, R 2 W, Sec 17 
      
27 351 Duff Lane Duff Lane Pond Canyon T 4 N, R 2 W, Sec 9 
      
28 352 Lancing Lane Boise River Canyon T 4 N, R 2 W, Sec 16 
      
29 359 Claytonia Claytonia Pond Canyon T 3 N, R 4 W, Sec 28 
      
30 361 Noble Island Snake River Canyon T 1 S, R 2 W, Sec 21 
      
31 380 Red Top Red Top Pond Canyon T 4 N, R 4 W, Sec 11 

32 384 
Wilson Springs 
Ponds Wilson Spring Drain Canyon T 2 N, R 2 W, Sec 3 
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33 354 Eagle Hatchery Boise River Ada T 4 N, R 1 W, Sec 13 
      
34 355 Sheep Creek Lucky Peak Reservoir Ada T 2 N, R 3 E, Sec 1 
      
35 378 Lower Bruneau Bruneau River Owyhee T 6 S R 5 E, Sec 15 
      
36 379 Bruneau Narrows CJ Strike Reservoir Owyhee T 6 S, R 5 E, Sec 7 
      
37 389 Emigrant Trail West CJ Strike Reservoir Owyhee T 5 S, R 4 E, Sec 35 
      
38 390 Grasmere Grasmere Reservoir Owyhee  T 12 S, R 5 E, Sec 30 
      
39 391 Indian Cove Snake River Owyhee T 5 S, R 7 E, Sec 34 
      
40 392 Emigrant Trail East CJ Strike Owyhee T 6 S, R 6 E, Sec 5 
      
41 393 Bruneau River Bruneau River Owyhee T 6 S, R 5 E, Sec 23 
      
42 387 Northside Bruneau CJ Strike Reservoir Elmore T 6 S, R 5 E, Sec 9 
      
43 305 Little Fish Lake Little Fish Lake Adams T 18 N, R 2 E, Sec 16 
 
SUBPROJECT 2 – Site Renovations 
 
None Planned 
 
 
SUBPROJECT 3 – New Developments 
 
Objective 1. An accessible fishing pier was constructed on a pond along the Payette River 
Greenway at a cost of $5500.  The match for this project was provided by the City of Payette.  
Funding is summarized in the Statewide performance report.  
        
8. Discuss differences between work anticipated in grant proposal and grant agreement, 
and that actually carried out with Federal Aid grant funds. No differences were found in the 
grant agreement. 
 
9.  List any publications or in-house reports resulting from this work.   None 
 
Name, title, phone number, and e-mail address of person compiling this report: 
 
Project Leader – Jerry Deal, Regional Wildlife Habitat Manager, (208) 465-8465, 
jdeal@idfg.state.id.us 
_____________________________________________________________________________ 
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Annual Project Performance Report 

   
1. State:   Idaho 
 
Grant number:   Fishing Access 
 
Grant name:   F-76-D-19 
 
Project number and name:   4 – Magic Valley Region 
 
2. Report Period:  July 1, 2002 to June 30, 2003 
 
Report due date:   August 31, 2003      
 
3. Location of work:   All work will be accomplished in Blaine, Lincoln, Elmore, Cassia, 
Gooding, Twin Falls, Jerome, Minidoka and Camas counties in the Magic Valley administrative 
region.  The Magic Valley Region is located in Idaho’s 2nd Congressional District. 
 
4. Costs:   

 

Source Budgeted Actual   X    or  Estimated____ 
    Federal :  DJ 23,723 22,259 
    State:   License 7,908 7,420 
    Other:________________   
               ________________   
                    
Total Federal 23,723 22,259 
Total match 7,908 7,420 
Total project: 31,631 29,679 

 
5. Objectives: 

 
SUBPROJECT 1 – OPERATIONS AND MAINTENANCE 
 
Objective 1 – Annual repairs and upkeep including cleaning restrooms, removal of refuse, 
pumping restroom vaults, replacement of damaged facilities such as rest rooms, fishing piers, 
signs, parking barriers, repainting facilities and other repairs deemed necessary.  Monitor public 
use.  Twenty fishing access sites listed on the following table will be maintained in the Magic 
Valley Region. 
 
     
SUBPROJECT 2 – SITE RENOVATIONS 
 
None planned 
 
SUBPROJECT 3 – NEW DEVELOPMENTS 
 
None planned 
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6.  If the work in this grant was part of a larger undertaking with other components and 
funding, present a brief overview of the larger activity and the role of this project.   N/A   
     
7. Describe how the objectives were met.  
 
SUBPROJECT 1 – OPERATIONS AND MAINTENANCE  
 
Objective 1.   Annual repairs and maintenance were accomplished on the fishing access sites 
listed below:  
 

  

 FISHING ACCESS 
SITES 

  
NO. SITE 

CODE 
SITE NAME WATER BODY COUNTY LOCATION 

      
1 403 Sheep Bridge Big Wood River Blaine T. 1 S., R. 18 E., Sec. 19 
      
2 404 Stanton Crossing Big Wood River Blaine T. 1 S., R. 18 E., Sec. 21 
      
3 406 Hayspur Hatchery Loving Creek Blaine T. 1 S., R. 19 E., Sec. 13 
      
4 407 Silver Creek West Silver Creek Blaine T. 1 S., R. 20 E., Sec. 16 

      
5 408 Silver Creek East Silver Creek Blaine T. 1 S., R. 20 E., Sec. 20 
      
6 434 Rock Creek Magic Reservoir Blaine T. 1 S., R. 17 E., Sec. 24 
      
7 410 Preacher Bridge Little Wood River Lincoln T. 3 S., R. 20 E., Sec. 1 
      
8 411 Taylor Bear Tracks 

Williams 
Little Wood River Lincoln T. 3 S., R. 20 E., Sec. 14 

      
9 416 Three Island Crossing Snake River Elmore T. 5 S., R. 9 E., Sec. 36 
      
10 418 Cottonwood WMA Big Cottonwood 

Creek 
Cassia T. 12 S., R. 21 E., Sec. 32

      
11 428 Peterson Island Snake River Cassia T. 10 S., R. 24 E., Sec. 15
      
12 419 Billingsley Creek WMA Billingsley Creek Gooding T. 7 S., R. 13 E., Sec. 12 
      
13 420 Hagerman WMA Riley Creek Gooding T. 8 S., R. 13 E., Sec. 1 
      
14 423 Niagara Springs WMA Snake River Gooding T. 9 S., R. 15 E., Sec. 3 
      
15 424 Niagara Springs Snake River Gooding T. 9 S., R. 15 E., Sec. 11 
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16 422 Bordewick Snake River Twin Falls T. 9 S., R. 15 E., Sec. 6 
      
17 426 Auger Falls Snake River Jerome T. 9 S., R. 16 E., Sec. 24 
      
18 432 Minidoka Pond Minidoka Pond Minidoka T. 10 S., R. 24 E., Sec. 10
      
19 433 Ponderosa Pond Ponderosa Pond Minidoka T. 10 S., R. 23 E., Sec. 8 
      
20 436 Camas Prairie Kid's Pond Kid's Pond Camas T. 1 S., R. 14 E., Sec. 11 
 
          Total Cost - $6,143 
 
 
8. Discuss differences between work anticipated in grant proposal and grant agreement, 
and that actually carried out with Federal Aid grant funds.   
 
There were no differences between planned work activities and actual work activities.  
 
9.  List any publications or in-house reports resulting from this work.   N/A 
 
Name, title, phone number, and e-mail address of person compiling this report: 
 
Project Leader – Mark Fleming, Regional Wildlife Habitat Manager, mfleming@idfg.state.id.us  
 
 
 
_____________________________________________________________________________ 
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Annual Project Performance Report 
   
 
1. State:   Idaho 
 
Grant number:   F-76-D-19 
 
Grant name:   Fishing Access 
 
Project number and name:   5 – Southeast Region 
 
2. Report Period:  July 1, 2002 to June 30, 2003 
 
Report due date:   August 31, 2003      
 
3. Location of work:   All work was accomplished in Bannock, Bear Lake, Bingham, Caribou, 
Franklin, Oneida, and Power counties in the Southeast administrative region.  The Southeast  
Region is located in Idaho’s 2nd Congressional District. 
 
4. Costs:   

 

Source Budgeted Actual   X    or  Estimated____ 
    Federal :  DJ 19,384 13,975 
    State:   License   6,461   4,658 
    Other:________________   
               ________________   
                    
Total Federal 19,384 13,975 
Total match   6,461   4,658 
Total project: 25,845 18,633 

 
5. Objectives: 

 
SUBPROJECT 1 – OPERATIONS AND MAINTENANCE 
 
Objective 1 – Annual repairs and upkeep including cleaning restrooms, removal of refuse, 
pumping restroom vaults, replacement of damaged facilities such as restrooms, fishing piers, 
signs, parking barriers, repainting facilities and other repairs deemed necessary.  Monitor public 
use.  Twenty-six fishing access sites listed on the following table will be maintained in the 
Southeast region. 
 
SUBPROJECT 2 – SITE RENOVATIONS 
 
None planned 
 
SUBPROJECT 3 – NEW DEVELOPMENTS 
 
None planned 
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6.  If the work in this grant was part of a larger undertaking with other components and 
funding, present a brief overview of the larger activity and the role of this project.   N/A   
     
7.  Describe how the objectives were met.  
 
SUBPROJECT 1 – OPERATIONS AND MAINTENANCE  
 
Objective 1 – Twenty five fishing access areas in the Southeast Region were maintained to 
provide public fishing and other outdoor recreational opportunity associated with aquatic 
resources.  Through maintenance agreements with each of the seven counties in the region, the 
Department provided funding in exchange for on-the-ground maintenance of facilities.  These 
sites that are exclusively fishing access receive more direct maintenance by Department 
personnel.  Maintenance included litter control, weed control, and in some cases providing 
portable toilets.  Signage was supplied by the Department and installed and maintained by the 
Department, the county, or by the Department of Transportation on state and federal highways.  
Major improvements were made through separate agreements with counties and other entities, 
such as irrigation companies or other agencies.  All sites were inspected regularly by 
Department personnel throughout the year.  In addition to frequent correspondence with county 
personnel, Department representatives met with the Southeast Region Recreational Task Force 
made up of county and agency representatives.  Accomplishments and needs were discussed.  
The meeting was held in December so development and improvement projects could be 
considered prior to grant application deadlines. 
 
Objective 1.   Annual repairs and maintenance were accomplished on the fishing access sites 
listed below:  
 

  

  SOUTHEAST 
REGION  
FISHING 

ACCESS SITES   
      

NO. SITE 
CODE 

SITE NAME WATER BODY COUNTY LOCATION 

1 563 Powerhouse Snake River Power T. 7 S., R. 31 E., Sec. 30 
      
2 501 East Fork Rock Creek Rock Creek Power T. 10 S., R. 31 E., Sec. 11
      
3 503 Mary Mine/Placer Mine Snake River Power T. 8 S., R. 30 E., Sec. 1 
      
4 504 American Falls Hatchery Snake River Power T. 7 S., R. 31 E., Sec. 31 

      
5 518 Rose Pond Rose Pond Bingham T. 2 S., R. 35 E., Sec. 13 
      
6 564 Blackfoot Canal Snake River Bingham T. 1 S., R. 37 E., Sec. 6 
      
7 526 Blackfoot River Park Blackfoot River Caribou T. 7 S., R. 42 E., Sec. 16 
      
8 529 24-Mile Reservoir 24-Mile Reservoir Caribou T. 6 S., R. 39 E., Sec. 16 
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9 530 Grace Hatchery Whiskey Creek Caribou T. 11 S., R. 41 E., Sec. 18
      
10 531 Black Canyon Bear River Caribou T. 10 S., R. 40 E., Sec. 21
      
11 532 Mike's Place Portneuf River Caribou T. 8 S., R. 38 E., Sec. 3 
      
12 533 Upper Portneuf Portneuf River Bannock T. 8 S., R. 38 E., Sec. 21 
      
13 534 Lower Portneuf Portneuf River Bannock T. 9 S., R. 38 E., Sec. 15 
      
14 535 Edson Fichter Nature 

Center 
Portneuf River Bannock T. 7 S., R. 35 E., Sec. 7 

      
15 536 Crane Creek Portneuf River Bannock T. 8 S., R. 36 E., Sec. 14 
      
16 537 Portneuf WMA Portneuf River Bannock T. 8 S., R. 36 E., Sec. 23 
      
17 539 Wiregrass Wiregrass 

Reservoir 
Bannock T. 11 S., R. 36 E., Sec. 12

      
18 542 Crowther  Crowther 

Reservoir 
Oneida T. 14 S., R. 36 E., Sec. 16

      
19 544 Pleasantview Pleasantview 

Reservoir 
Oneida T. 14 S., R. 35 E., Sec. 16

      
20 547 Weston Weston Reservoir Oneida T. 15 S., R. 37 E., Sec. 15
      
21 549 Oxford Oxford Reservoir Franklin T. 13 S., R. 38 E., Sec. 22
      
22 552 Winder Winder Reservoir Franklin T. 14 S., R. 39 E., Sec. 22
      
23 554 Foster Foster Reservoir Franklin T. 15 S., R. 39 E., Sec. 13
      
24 557 Johnson Johnson 

Reservoir 
Franklin T. 15 S., R. 40 E., Sec. 20

      
25 561 Montpelier Montpelier 

Reservoir 
Bear Lake T. 12 S., R. 45 E., Sec. 27

 
          Total Cost - $7,701 
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8. Discuss differences between work anticipated in grant proposal and grant agreement, 
and that actually carried out with Federal Aid grant funds.   
 
There were no differences between planned work activities and actual work activities.  
 
9.  List any publications or in-house reports resulting from this work.   N/A 
 
 
Name, title, phone number, and e-mail address of person compiling this report: 
 
Project Leader – Paul Wackenhut, Regional Wildlife Habitat Manager, 
pwackenhut@idfg.state.id.us  
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Annual Project Performance Report 
   
 
1. State: Idaho 
 
Grant number: F-77-D-19 
 
Grant name: Fishing Access 
 
Project number and name: 6 – Upper Snake Region 
 
2. Report Period: July 1, 2002 to June 30, 2003 
 
Report due date: August 31, 2003              
 
3. Location of work: All work accomplished in Fremont, Teton, Bonneville, Madison, Custer, 
Butte and Lemhi counties in the Upper Snake Region.  The Upper Snake Region is located in 
Idaho’s 2nd Congressional District.  
 
4. Costs:  Please identify sources of federal funds and match and indicate amounts budgeted 
and spent for each.    Indicate if match is in-kind.   Indicate in table whether costs are “Actual” or 
“Estimated” 

 

Source Budgeted Actual  
    Federal :DJ 57,617 53,571 
    State:  License 19,206 17,857 
    Other:________________   
           __________________   
_______________________   
Total Federal 57,617 53,571 
Total match 19,206 17,857 
Total project: 76,823 71,428 

 
5.  Objectives:  
 
SUBPROJECT 1 – Operations and Maintenance 
 
Objective 1. Annual repairs and upkeep including cleaning toilets, controlling weeds, removal of 
refuse, pumping toilet vaults, replacement of damaged facilities such as toilets, fishing piers, 
signs, and parking barriers; rebuild docks; paint facilities; and other repairs deemed necessary.  
Monitor public use. Twenty-eight fishing access sites on attached Table will be maintained in the 
Upper SnakeRegion.    

 
SUBPROJECT 2 – Site Renovations  
 
None                            
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SUBPROJECT 3 – New Developments 
 
None Planned 
 
6.  If the work in this grant was part of a larger undertaking with other components and 
funding, present a brief overview of the larger activity and the role of this project.    N/A  
 
7. Describe how the objectives were met.  
 
SUBPROJECT 1 – Operations and maintenance 
 
Objective 1 – Annual repairs and maintenance was acccomplished on the following fishing access 
sites. 
 

  
  UPPER SNAKE 

REGION     

  

  FISHING ACCESS 
SITES 

  
NO. SITE 

CODE 
SITE NAME WATER BODY COUNTY LOCATION 

      
1 632 Chester Dam NF Snake River Fremont T. 8 N., R. 41 E., Sec. 14 
      
2 634 Davenport Island NF Snake River Fremont T. 7 N., R. 40 E., Sec. 16 
      
3 665 Fall River Fall River Fremont T. 8 N., R. 41 E., Sec. 13 
      
4 661 Last Chance NF Snake River Fremont T. 12 N., R. 43 E., Sec. 8 
      
5 669 Ora Bridge NF Snake River Fremont T. 9 N., R. 42 E., Sec. 33 
      
6 670 Vernon Bridge NF Snake River Fremont T. 9 N., R. 42 E., Sec. 5 
      
7 675 Fun Farm Bridge NF Snake River Fremont T. 8 N., R. 41 E., Sec. 33 
      
8 630 Sand Creek WMA 

Ponds 
Sand Creek Fremont T. 10 N. R. 41 E., Sec. 3, 9, 

10 
      
9 671 Chester Wetland NF Snake River Fremont T. 8 N., R. 41 E., Sec. 14, 23 
      
10 640 Roberts Gravel Pond Roberts Gravel 

Pond 
Jefferson T. 4 N., R 37 E., Sec. 16 

      
11 663 Gem State WHA Snake River Jefferson T. 5 N., R. 38 E., Sec. 7 
      
12 642 Badger Creek Badger Creek Teton T. 7 N., R. 44 E., Sec. 23 
      
13 660 Trail Creek Pond Trail Creek Pond Teton T. 3 N., R. 46 E., Sec. 19 
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14 649 Fox Creek East Teton River Teton T. 4 N., R. 45 E., Sec. 20 
      
15 641 Gem State Snake River Bonneville T. 1 N., R. 37 E., Sec. 15 
      
16 654 Clowards Crossing Willow Creek Bonneville T. 29 N., R. 40 E., Sec. 6 
      
17 655 Kepps Crossing Willow Creek Bonneville T. 29 N., R. 40 E., Sec. 20 
      
18 657 Grays Lake Outlet Grays Lake Bonneville T. 2 S., R. 42 E., Sec. 33 
      
19 650 Moody Creek Moody Creek Madison T. 5 N., R. 41 E., Sec. 16 
      
20 674 Rexburg Nature Park City Ponds Madison T. 6 N., R. 40 E., Sec. 19 
      
21 636 Cartier WMA NF Snake River Madison T. 6 N., R. 38 E., Sec. 25, 30 
      
22 622 Mackay Dam Big Lost River Custer T. 7 N., R. 23 E., Sec. 12 
      
23 624 Upper Big Lost Big Lost River Custer T. 8 N., R. 21 E., Sec. 16 
      
24 626 Lower Big Lost Big Lost River Custer T. 7 N., R. 24 E., Sec. 18 
      
25 631 Stennett Big Lost River Custer T. 6 N., R. 25 E., Sec. 10 
      
26 627 Antelope Creek Antelope Creek Butte/Custer T. 5 N., R. 25 E., Sec. 21 
      
27 628 Little Lost Little Lost River Butte T. 9 N., R. 27 E., Sec. 16 
      
28 629 Kaufman Birch Creek Clark T. 10 N., R. 29 E., Sec. 2 
 
         Total cost: $25,336 
 
        
8. Discuss differences between work anticipated in grant proposal and grant agreement, 
and that actually carried out with Federal Aid grant funds.  There were no differences 
between planned work and accomplished work. 
 
9.  List any publications or in-house reports resulting from this work.   N/A 
 
Name, title, phone number, and e-mail address of person compiling this report: 
 
Project Leader:  Steve Schmidt, Regional Wildlife Habitat Manager, sschmidt@idfg.state.id.us 
 
_____________________________________________________________________________ 
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Annual Project Performance Report 
   
 
1. State:   Idaho  
 
Grant number:   F-76-D-19 
 
Grant name:   Fishing Access 
 
Project number and name:  7 - Salmon Region 
 
2. Report Period:  July 1, 2002 to June 30, 2003 
 
Report due date:   August 31, 2003             
 
3. Location of work:  All work will be accomplished in Lemhi and Custer counties in the 
Salmon admi nistrative region.  The Salmon Region is located in Idaho's 2nd Congressional 
District. 
 
4. Costs:  Taken from the FY03 Fishing Access budget spreadsheet which details DJ funding. 

 

Source Budgeted Actual _x__or  Estimated____ 
    Federal : DJ 9,840  8,783 
    State:      IDFG 3,280 2,927 
    Other   
                       
   
Total Federal: 9,840 8,783 
Total match: 3,280 2,927 
Total project: 13,120 11,710 

 
5. Objectives:   
 
SUBPROJECT 1 - OPERATIONS AND MAINTENANCE 
 
Objective 1 - Annual repairs and upkeep including cleaning restrooms, removal of refuse, 
pumping restroom vaults, replacement of damaged facilities such as rest rooms, fishing piers, 
signs, parking barriers, repainting facilities and other repairs deemed necessary.  Monitored 
public use.  Sixteen fishing access sites listed on the following table were maintained in the 
Salmon region. 

 
6. If the work in this grant was part of a larger undertaking with other components and 
funding, present a brief overview of the larger activity and the role of this project.  N/A 
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7. Describe how the objectives were met.    
 
SUBPROJECT 1 - OPERATIONS AND MAINTENANCE 
 
Objective 1.  Annual repairs and maintenance were accomplished on the 16 fishing access sites 
listed below:  The operations budget was supplemented with state funding through the Salmon-
Steelhead account. 
 

  

  SALMON REGION   
FISHING ACCESS SITES 

 
 
  

NO. SITE 
CODE 

SITE NAME WATER BODY COUNTY LOCATION 

      
1 712 Waddington Creek Salmon River Lemhi T. 18 N., R. 21 E., Sec. 3 
      
2 713 Lime Creek Salmon River Lemhi T. 18 N., R. 21 E., Sec. 3 
      
3 715 Lemhi Hole Salmon River Lemhi T. 21 N., R. 22 E., Sec. 6 
      
4 720 Lemhi Power Site Lemhi River Lemhi T. 21 N., R. 22 E., Sec. 5 
      

5 721 Lemhi River Lemhi River Lemhi T. 19 N., R. 24 E., Sec. 29
      
6 722 Hayden Creek Lemhi River Lemhi T. 18 N., R. 24 E., Sec. 21
      
7 723 McFarland Lemhi River Lemhi T. 17 N., R. 24 E., Sec. 14
      
8 724 Kids Creek Kids Creek Lemhi T. 21 N., R. 22 E., Sec. 8 
      
9 762 Hayden Ponds Hayden Creek Lemhi T. 18 N., R. 24 E., Sec. 31
      
10 763 Bobcat Gulch Salmon River Lemhi T. 24 N., R. 21 E., Sec. 34
      
11 716 Cottonwood Salmon River Custer T. 15 N., R. 20 E., Sec. 3 
      
12 717 Penal Gulch Salmon River Custer T. 14 N., R. 19 E., Sec. 14
      
13 719 Jimmy Smith Lake Jimmy Smith Lake Custer T. 10 N., R. 17 E., Sec. 24
      
14 759 Sheep Bridge Valley Creek Custer T. 10 N., R. 13 E., Sec. 6 
      
15 760 Dry Creek Valley Creek Custer T. 11 N., R. 13 E., Sec. 24
      
16 761 Gold Creek Salmon River Custer T. 9 N., R. 14 E., Sec. 18 
 
         Total cost: $1,690   

 26  



SUBPROJECT 2 – SITE RENOVATIONS 
 
None planned 
 
SUBPROJECT 3 – NEW DEVELOPMENTS 
 
None planned 
 
8. Discuss differences between work anticipated in grant proposal and grant agreement, 
and that actually carried out with Federal Aid grant funds.  There were no significant 
differences between planned work and work accomplished.  
 
9.  List any publications or in-house reports resulting from this work.  N/A   
 
 
Name, title, phone number, and e-mail address of person compiling this report: 
 
Project Leader:  Greg Painter, Regional Habitat Biologist,  (208) 756-2271, 
gpainter@idfg.state.id.us 
 
_____________________________________________________________________________ 
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Submitted by: 
 
 
 
 
Bryan Helmich      Sam McNeill     
Regional Wildlife Habitat Manager   Regional Wildlife Habitat Manager 
 
 
 
Jerry Deal      Mark Fleming     
Regional Wildlife Habitat Manager   Regional Wildlife Habitat Manager 
 
 
Paul Wackenhut     Steve Schmidt     
Regional Wildlife Habitat Manager                            Regional Wildlife Habitat Manager 
 
 
 
Paul Wackenhut   
Regional Wildlife Habitat Managerf 
 
 
 
Approved by:  IDAHO DEPARTMENT OF FISH AND GAME 
 
 
 
         
Tom Parker   Bill Hutchinson 
State Fishing & Boating Access Coordinator Assistant Fisheries Bureau Chief  
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