

**IDAHO DEPARTMENT OF FISH AND GAME**

**Jerry M. Conley, Director**

**FEDERAL AID IN FISH RESTORATION**

**Project F-77-B-10**

**Annual Progress Report**

**July 1, 1994 to June 30, 1995**



**MOTORBOAT ACCESS**

**Prepared by: Paul Hanna ..... Panhandle Region**  
**Sam McNeill ..... Clearwater Region**  
**Dale Turnipseed ..... Southwest Region**  
**Frank DeShon ..... Magic Valley Region**  
**Paul Wackenhut ..... Southeast Region**  
**Steve Schmidt ..... Upper Snake Region**  
**Robin Holmquist ..... Salmon Region**

**Compiled and Edited By: Tom Parker and Dale VonSteen**

**September 1995**

**Boise, Idaho**

Findings in this report are preliminary in nature and not for publication without permission of the Director of the Idaho Department of Fish and Game.

The Idaho Department of Fish and Game adheres to all applicable state and federal laws and regulations related to discrimination on the basis of race, color, national origin, age, sex, or handicap. If you feel you have been discriminated against in any program, activity, or facility of the Idaho Department of Fish and Game, or if you desire further information, please write to: Idaho Department of Fish and Game, 600 S. Walnut, Box 25, Boise, ID 83707; OR the Office of Human Resources, U.S. Fish and Wildlife Service, Department of the Interior, Washington, DC 20240.

**FEDERAL AID IN FISH RESTORATION  
ANNUAL PROGRESS REPORT**

<b>JOB TITLE:</b>	Motorboat Access - Statewide Administration
<b>GRANT NUMBER:</b>	F-77-B-10
<b>PROJECT LEADER:</b>	Dale A. VonSteen
<b>PROJECT PERIOD:</b>	July 1, 1994-June 30, 1995

**CAPITAL IMPROVEMENTS**

1. Development Projects:

Site	County	Development	Costs
C. J. Strike	Owyhee	Rock jetty	24,000
Deep Creek	Oneida	Ramp renovation	19,000
Sportsman's Park	Kootenai	Parking lot expansion	1,720
Chesterfield	Caribou	Parking, ramp, toilets	57,851
Horsethief Reservoir	Valley	Boat ramp, parking, toilets	*67,000
Glendale	Franklin	Parking	1,438
St. Maries	Benewah	Toilet vault	*900
Moose Creek Reservoir	Latah	Dam repairs	*2,000
		Total Costs	\$173,909

\*Funds have been encumbered

**OPERATIONS AND MAINTENANCE**

Statewide assistance to regions for brochures, material for toilets, title insurance, plaques, surveys, posts, signs, environmental searches, and engineering fees.

Total Costs	\$21,000
-------------	----------

**SUMMARY OF COSTS**

Salaries and Wages	\$15,400
Operations and Maintenance	21,000
Capital Improvements	173,909
Overhead	5,861
Total Costs	\$216,170

**FEDERAL AID IN FISH RESTORATION  
ANNUAL PERFORMANCE REPORT**

**JOB TITLE:** Motorboat Access - Panhandle Region  
**GRANT NUMBER:** F-77-B-10  
**PROJECT LEADER:** Paul Hanna  
**ASSISTANT:** Tom Fulton  
**PROJECT PERIOD:** July 1, 1994-June 30, 1995

**CAPITAL IMPROVEMENTS**

1. Development Projects:

Site	County	Development	Costs
Round Lake, O'Gara Bay Road	Benewah	Installed concrete barriers on lower portion of access road.	500
Rose Lake	Kootenai	Add handicapped accessible ramp to docks.	Not accomplished
Rose Lake, Watson's Road	Kootenai	Add handicapped accessible ramp to docks.	Not accomplished
Spirit Lake, Coop w/IEPCO	Kootenai	Amended and renewed license agreement for future expansion of parking lot.	100
Sportsman's Park, Hayden Lake	Kootenai	Installed gate and concrete barriers at entrance to campground. Expanded parking lot.	*2,500
Sportsman's Park, Hayden Lake	Kootenai	Constructed additional stairs to lakeshore.	500
Twin Lakes	Kootenai	Add handicapped accessible ramp to docks.	Not accomplished
		Total Costs	\$3,600

2. Renovation Projects:

Site	County	Renovation	Costs
Cocolalla Lake	Bonner	Modified access ramp to docks. Replaced dock hinges, dock anchor, and anchor chains.	1,000
McArthur Lake	Boundary	Installed new docks, pilings, and shore anchors.	**16,450
McArthur Lake	Boundary	Improved parking lot and access road drainage.	1,000
Mica Bay	Kootenai	Replaced two outdated toilets with one new one accessible to the handicapped.	3,500
Mica Bay	Kootenai	Expanded parking area.	1,000
Spirit Lake	Kootenai	Rebuilt portion of boat ramp. Replaced old ramp blocks and extended ramp launch at lower water levels.	2,500
Spirit Lake	Kootenai	Modify two existing toilets to make them handicapped accessible.	Not accomplished
Sportsman's Park, Hayden Lake	Kootenai	Modify existing toilet to make it handicapped accessible.	Not accomplished
Sportsman's Park, Hayden Lake	Kootenai	Rebuilt portion of boat ramp. Replaced old ramp blocks and extended ramp to allow boats to launch at lower water levels.	1,500
		Total Costs	\$26,950

**OPERATIONS AND MAINTENANCE**

Repairs and maintenance included cleaning toilets, weed control, garbage pickup, pumping toilet vaults, replacement of signs and minor repairs to toilets.

Twenty-eight (28) public boating access areas were maintained in the Panhandle Region.

Total Costs \$36,591

## SUMMARY OF COSTS

Salaries	\$31,000
Operations and Maintenance	36,591
Capital Improvements*	15,100
Capital Improvements**	15,450
Total Costs	\$98,141

\* Capital Improvement projects funded partially by the Statewide Motorboat Access Budget.  
Total cost of projects funded from statewide budget = \$1,720.

\*\* Capital Improvement project funded partially by the McArthur Lake Dam Repair Budget.  
Total cost of project funded from this budget = \$15,450.

**FEDERAL AID IN FISH RESTORATION  
ANNUAL PROGRESS REPORT**

**JOB TITLE:** Motorboat Access - Clearwater Region  
**GRANT NUMBER:** F-77-B-10  
**PROJECT LEADER:** Gary R. (Sam) McNeill  
**ASSISTANT:** Tim Morin  
**PROJECT PERIOD:** July 1, 1994-June 30, 1995

**CAPITAL IMPROVEMENTS**

1. New Development Projects:

Site	County	Development	Costs
------	--------	-------------	-------

**RIVERS**

Salmon River

Twin Bridges	Idaho	Delayed to coordinate with construction of new sites below. Topo survey contracts awarded, 404 permits applications submitted. Need NMFS approval to schedule.	0
Campbell Flat	Idaho	See above.	1,250
Stanton Placer	Idaho	See above.	1,250
Gold Center Placer	Idaho	See above.	1,250
Lightning Creek	Idaho	See above.	1,250

Clearwater River

Upper Hog Island	Nez Perce	Installed handicapped accessible toilet.	2,870
Gibbs Eddy realignment.	Nez Perce	Delayed for highway	0
North Fork	Clearwater	Installed handicapped accessible toilet.	3,174
Myrtle Beach	Nez Perce	Delayed by archeological survey; property boundaries surveyed, waiting on U.S. Army Corps design and engineering.	5,300

Site	County	Development	Costs
Greer	Clearwater	Engineering/design contract awarded. Topographic and property boundaries surveyed.	6,100
Long Camp	Lewis	Unable to schedule.	0
5-Mile Creek	Lewis	Unable to schedule	0
Ahsahka	Clearwater	Engineers readying contract for paving.	800
<u>Snake River</u>			
Lime Point	Nez Perce	Unable to acquire property in FY95	0
LAKES AND RESERVOIRS			
Waha Lake	Nez Perce	Unable to complete. Did not receive grant from RV account. Graded/leveled RV sites.	500
Soldiers Meadow	Nez Perce	Unable to schedule.	0
		Total Costs	\$23,744

2. Renovation Projects:

Site	County	Renovation	Costs
<u>Salmon River</u>			
Twin Bridges	Idaho	Delayed to coordinate with construction of four new sites.	0
<u>Clearwater River</u>			
Gibbs Eddy	Nez Perce	Unable to schedule.	0
Myrtle Beach	Nez Perce	Preliminary construction designs submitted to Corps, renovations to office.	3,595
Button Beach	Idaho	Unable to schedule.	0
Lenore	Nez Perce	Installed handicapped accessible toilet.	2,990
		Total Costs	6,585
		Total Capital Improvements	30,329

**OPERATIONS AND MAINTENANCE**

Repairs and upkeep to include cleaning toilets; controlling weeds or other unwanted vegetation; removal of refuse; pumping out toilet vaults; replacement of damaged facilities such as toilets, concrete boat ramps, signs, and parking barriers; rebuilding boat docks; painting facilities; and other repairs deemed necessary. Monitoring public use on 27 sites.

Total Costs \$28,120

**SUMMARY OF COSTS**

Salaries	\$32,000
Operations and Maintenance	18,200
Capital Improvement (Statewide Budget)	0
Overhead	8,249
Capital Improvement (Other Funding)	0
Total Costs	\$58,449

**FEDERAL AID IN FISH RESTORATION  
ANNUAL PROGRESS REPORT**

**JOB TITLE:** Motorboat Access - Southwest Region  
**GRANT NUMBER:** E-77-B-10  
**PROJECT LEADER:** Dale Turnipseed  
**ASSISTANT:** Dennis Hardy  
**PROJECT PERIOD:** July 1, 1994-June 30, 1995

**CAPITAL IMPROVEMENTS**

1. Development Projects:

Site	County	Development	Costs
Horsethief Reservoir	Valley	Contract for site development.	35,000
		Total Costs	*\$35,000

\*Funds have been encumbered

2. Renovation Projects:

Site	County	Renovation	Costs
Paddock Valley	Washington	Replaced vandalized non-handicapped accessible toilet.	1,000
Trapper Flat	Canyon	Installed accessible toilet with concrete unloading pad and sidewalk. Improved parking area.	3,000
Bruneau Narrows	Owyhee	Installed accessible boat/fishing dock with concrete sidewalk and unloading pad.	4,200
Loveridge Bridge	Owyhee	Installed hard surface sidewalk and accessible boat dock. Placed concrete unloading pad in parking area.	3,500
		Total Costs	\$11,700

## **OPERATIONS AND MAINTENANCE**

Routine maintenance was performed on 25 motorboat access areas, 16 boat ramps, 31 toilets, and approximately 3,624 acres of adjoining property. This includes repairing and replacing access roads, fences, signs, toilets, refuse removal, vegetation control, removing hazardous trees from public areas, and maintaining dams and reservoirs in a safe manner.

Total Costs	\$38,140
-------------	----------

## **SUMMARY OF COSTS**

Salaries and Wages	\$35,934
Operations and Maintenance	38,140
Capital Improvements	*46,700
Total Costs	\$120,774

\*Includes other fund sources

**FEDERAL AID IN FISH RESTORATION  
ANNUAL PROGRESS REPORT**

**JOB TITLE:** Motorboat Access - Magic Valley Region  
**GRANT NUMBER:** F-77-B-10  
**PROJECT LEADER:** Frank DeShon  
**PROJECT PERIOD:** July 1, 1994-June 30, 1995

**CAPITAL IMPROVEMENTS**

1. Development Projects:

---

Site	County	Development	Costs
None			

2. Renovation Projects:

---

Site	County	Renovation	Costs
None			

**OPERATIONS AND MAINTENANCE**

Repairs and upkeep included cleaning toilets; controlling weeds or other unwanted vegetation; removal of refuse; pumping out toilet vaults; replacement of damaged facilities such as toilets, concrete boat ramp logs, signs, and parking barriers; painting facilities, maintaining access roads; and other repairs deemed necessary. Monitor public use.

Fifteen (15) public boating access sites were maintained in the Magic Valley Region.

Total Costs	\$1,027.54
-------------	------------

**SUMMARY OF COSTS**

Salaries and Wages	\$1,618.47
Operations	1,027.54
Capital Improvements	0.00
 Total Costs	 \$2,646.01

**FEDERAL AID IN FISH RESTORATION  
ANNUAL PROGRESS REPORT**

**JOB TITLE:** Motorboat Access, Southeast Region  
**GRANT NUMBER:** E-77-B-10  
**PROJECT LEADER:** Paul Wackenhut  
**ASSISTANT:** Howard Tolley  
**PROJECT PERIOD:** July 1, 1994-June 30, 1995

**CAPITAL IMPROVEMENTS**

1. Development Projects:

Site	County	Development	Costs
Chesterfield Reservoir	Caribou	The existing ramp on the west side of the reservoir was widened and lengthened. The parking area was enlarged and improved and two handicap accessible toilets were installed. Additional costs due to increased ramp length, cold weather concrete work, and additional riprap.	64,000
Blackfoot Reservoir (Utah Beach)	Caribou	Project on hold due to lack of funding and land ownership/administration questions.	
Daniels Reservoir	Oneida	One existing ramp was lengthened and the other existing ramp was rebuilt with a different alignment and additional length. The two ramps now overlap sufficiently to accommodate a wide range of water levels. Parking was improved and a handicap accessible toilet was installed.	54,000

Site	County	Development	Costs
Deep Creek Reservoir	Oneida	Improvements were made to the existing ramp. Parking was improved to accommodate additional vehicles and improve traffic patterns. A handicap accessible toilet was installed. Additional costs involved problems with rock removal.	89,000
		All of the above projects are funded by the statewide boating access fund.	
		Total Costs	\$207,000

2. Renovation Projects:

Site	County	Renovation	Costs
North Jetty Bear Lake State Park	Bear Lake	Reported in FY 94.	See FY 94
Pingree Snake River	Bingham	Relocation of existing access point on the Snake River. Survey work completed but project is ongoing.	700
Condie Reservoir	Franklin	Legal easement secured and recorded for right of way to access and 3.5-acre parking area.	7,000
Glendale Reservoir	Franklin	Improvement to parking area. Project is ongoing.	1,400
		Funds from statewide motorboat access fund.	
		Total Costs	\$9,100

## OPERATIONS AND MAINTENANCE

Public boating access areas were maintained in all seven counties in the Southeast Region. Through maintenance agreements with the county governments, the Department cost-shares on maintenance of the sites. Twenty-three boat docks were provided for distribution throughout the region and signs have been inventoried and replaced in cooperation with the regional highway district office.

Total Costs	\$12,800
-------------	----------

## SUMMARY OF COSTS

Salaries	\$ 17,600
Operations and Maintenance	12,800
Capital Improvement	216,100
Total Costs	\$246,500

**FEDERAL AID IN FISH RESTORATION  
ANNUAL PROGRESS REPORT**

**JOB TITLE:** Motorboat Access - Upper Snake Region  
**GRANT NUMBER:** F-77-B-10  
**PROJECT LEADER:** Steve Schmidt  
**ASSISTANT:** Jim Moore  
**PROJECT PERIOD:** July 1, 1994-June 30, 1995

**CAPITAL IMPROVEMENTS**

1. Development Projects:

---

Site	County	Development	Costs
Byington	Bonneville	Built new boat ramp and retaining walls with handicapped path and fishing area.	14,000
		Total Costs	*\$15,000

\* Funds from statewide motorboat access fund

2. Renovation Projects:

---

Site	County	Renovation	Costs
Palisades Creek	Bonneville	Handicapped floating pier	1,000
		Total Costs	\$1,000

**OPERATIONS AND MAINTENANCE**

Seventeen (17) public boating access areas were maintained in the Upper Snake Region.

Total Costs \$6,000

**SUMMARY OF COSTS:**

Salaries	\$21,400
Operations and Maintenance	6,000
Capital Improvement	15,000
Total Costs	\$42,400

**FEDERAL AID IN FISH RESTORATION  
ANNUAL PROGRESS REPORT**

**JOB TITLE:** Motorboat Access. Salmon Region  
**GRANT NUMBER:** E-77-B-10  
**PROJECT LEADER:** Robin Holmquist  
**PROJECT PERIOD:** July 1, 1994-June 30, 1995

**APPROACH**

All existing areas were maintained by conducting periodic inspections to assure facilities remain in an acceptable and usable condition by doing normal repair work, cleanup, weed control, etc. Funds from the statewide project were used as required.

**CAPITAL IMPROVEMENTS**

1. New Development Projects:

Site	County	Development	Costs
Red Rock	Lemhi	Rebuilt ramp and installed toilet.	1,700
		Total Costs	\$1,700

2. Renovation Projects:

Site	County	Renovation	Costs
None			

**OPERATIONS AND MAINTENANCE**

Repair and upkeep included cleaning toilets, controlling weeds, removal of refuse, pumping toilet vaults, signing, parking barriers, and painting.

Costs \$5,400

A fifth-wheel trailer, tractor, and computer equipment were purchased for access maintenance.

Costs \$8,652

## SUMMARY OF COSTS

Salaries	\$3,300
Operations and Maintenance	5,400
Capital Equipment	8,652
Capital Improvements (Statewide Budget)	1,700
Total Costs	\$19,052

Submitted by:

Paul Hanna  
Regional Wildlife Habitat Manager

Sam McNeill  
Regional Wildlife Habitat Manager

Dale Turnipseed  
Regional Wildlife Habitat Manager

Frank DeShon  
Regional Wildlife Habitat Manager

Paul Wackenhut  
Regional Wildlife Habitat Manager


Steve Schmidt  
Regional Wildlife Habitat Manager

Robin Holmquist  
Regional Wildlife Habitat Biologist

Approved by: IDAHO DEPARTMENT OF FISH AND GAME



Al Van Vooren  
Fisheries Research Manager  
Federal Aid Coordinator



Steve Huffaker, Chief  
Bureau of Fisheries